
21 5 UNION BOULEVARD SUITE 550 
LAKEWOOD CO 80229 1842 
303 980 6800 FAX 303 980 1622 

2 June 1993 

Ms Cindy Gee 
EG&G Rocky Flats Inc 
Po Box 464 
Golden, Colorado 80402 0464 

Subject Revlsions to the Draft Phase I11 RFI/RI Report 
EG&G 881 Hillside Area (Operable Umt Number 1) 
Contractor Meeting Minutes 28 May 1993 
Roy F Weston, Inc (WESTON) Work Order No 2029 074 001 0020 

Dear'Ms Gee 

Attached are the mnutes of the contractor meeting held Fnday 28 May 1993 to discuss the 
rewsed schedule and data status Please do not hesitate to call If you have any questions 
or comments 

Sincerely 

ROY F WESTON INC 
.) 

f ' 4 W h L r n , O  
J Janell B Bergman, P G CPG 

Project Manager 

Michael A. Anderson, Ph D P E 
Project Director 

I 

cc M D Gibson (EG&G) 
Project File (2029 74 01) 



CONTRACTOR MEETING MINUTES 
REVISION OF THE PHASE I11 DRAFI' RFI/RI REPORT 

EG&G, OPERABLE UNIT NUMBER 1, ROCKY FLATS PLANT 
HELD 28 MAY 1993 

Meeting Attendees 

Cindy Gee D e w  Smth and Fred Harnngton (EG&G) 
Michael k Anderson, Ph D P E Betty Freeman, and Janell B Bergman, P G CPG 
(WESTON) 
Fred Duncan (Dames and Moore) and Mark Lews (Stoller) 

Items Discussed 

1 Schedule J Bergman distnbuted the remsed schedule for nulestone dehverables for 
the project based on a due date to the agenaes of 15 November 1993 The schedule 
is attached J Bergman also dlstnbuted diskettes of numbered comments to Dames 
and Moore Stoller and EG&G 

2 Data B Freeman lstnbuted diskette copies of the cleaned up data set Cmdy 
mentioned that EPA/CDH wll want a 15 mnute briefing on how the RFEDS data 
was cleanedup 

3 Cornpanson to Background WESTON unll compare data to background and 
deterrmne the contarmnant list M Anderson sad that the cornpansons to 
background could be completed by 11 June 1993 A sample table was dutnbuted 
(attached) WESTON wdl distnbute the data wa dukette to Stoller and Dames and 
Moore at that time A meetmg was scheduled for Fnday June 4 1993 at WESTON 
at 3 00 between WESTON and EG&G to dlscuss the process for compa.nng to 
background A contractor meeung was scheduled for 3 30 on Fnday, 11 June 1993 
to distnbute the data. EG&G WESTON Dames and Moore, and Stoller wdi 
attend ANOVA wll only be used to decrease the contamrnant of concern ht. 

4 EPA/CDH presentation. A meeting is scheduled for Wednesday 23 June 1993 
between WESTON EPA, CDH DOE and CDH at 1 00 at WESTON to present the 
follounng site conceptual model cornpansons to background (not contarmnants of 
concern) nature and extent, and hydrogeology/geology In addmon, a descnptlon 
of cleanurg up the data set wll be presented J Bergman IS to prmde EPA/CDH 
wth a prewew of the presentation (1 e maps agenda, etc) as appropnate 

5 Deliverables J Bergman 1s to prowde Dames and Moore and Stoller wth a 
format package for dehverables dunng the 11 June 1993 meetmg. 

Comment Responses All wll assume that responses bemg rmcwed by EPA and 
CDH are appropnate and text rewsions wll be made accordmgly Contractors wdl 
not wt for input from CDH and EPA before proceedmg wth text changes 
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7 WESTON received the followng from EG&G 
e Water balance 
0 EPA comments on the comment responses (no CDH comments as of 

thrs date) 
0 Quarterly report for the IM/IRA for information 
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REVISED SCHEDULE 
FINAL RFI/RI REPORT 

881 HILLSIDE AREA, OPERABLE UNIT NUMBER 1 

Meetmg wth EG&G at WESTON at 3 00 to dlscuss 
cornpanson to background process 

WESTON distnbutes cornpanson to background tables 
and electromc dehverables to Stoller Corporauon (SC) 
and Dames and Moore (DM) Meeting at WESTON at 3 30 

Stoller Corporatron (SC) and Dames & Moore (DM) 
submt draft comment responses wa diskette to WESTON 

WESTON subrmts completed draft comment responses to 
EG&G 

Subrmt all comment responses to EG&G 

SC and DM subrmt diskette version of Appendlx 
E and F and comment responses to WESTON Submttal 
includes reproduable figure ongnals 

WESTON format/QA/reproduction penod 

WESTON subrmttal to EG&G for rewew 

EG&G rewew penod (2 weeks) 

WESTON rewsion/QA/repro penod 

WESTON subrmttal to DOE for revlew 

DOE rmew penod (3 weeks) 

WESTON revlsion/QA (2 weeks) 

Reproduction penod (2 weeks) 

SUBMITTAL TO EPA AND CDH 

l2tulum 

4 June 

11 June 

11 June 

15 June 

23 July 

16 August 

16 August to 6 Sept 

6 Sept 

6 to 20 Sept 

20 to 27 Sept 

27 Sept 

27 Sept. to 18 Oct 

18 Oct. to 1 Nov 

1 Nov to 15 Nov 

15 NOVEMBER 1993 

Note All contmctm wiU asnune that responses am appmpnate. COFWXZOKS wall not waU 
for mput from EPA tuui CDH pnor to proceedmg wrth text nmsiom 
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